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Clients: Newton & Needham DPW Dates: 
 

8/22/2016 to 8/26/2016 
Contract: Central Ave/Elliot St Bridge   
Contractor: Aetna Bridge Company Inspector(s) on site: JD 
    
 
WORK COMPLETED THIS WEEK 

 

 Excavation of fill over arches 

 Install safety rail 

 Install formwork for north spandrel wall 

 Install temporary support for northwest wall excavation 

 Install reinforcing steel dowels for arch saddle concrete base pours 

 Install form liner for spandrel wall 

 Excavate for water quality structures 

 Pour concrete for arch saddle base pours 
 

WORK ANTICIPATED FOR NEXT WEEK 
 
 

 

 

 Install reinforcing steel for the arch saddle 

 Install form liner for north spandrel wall 

 Install drainage structures and piping 
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Installing Formwork and Dowels for Saddle Base Pour at West Abutment 

8/24/2016 
 

 
Pouring Base Concrete Saddle Pour at East Abutment 

8/25/2016 
  

PHOTOS  
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Temporary Excavation Support at Northwest Wingwall 

8/24/2016  
 

 
Curing Base Pour of Arch Saddle Concrete at East Abutment 

8/26/2016 
 

PHOTOS  


